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1. Introduction 

1.1 Purpose and Objective 

This document presents the Draft Removal Action Design Work Plan (Draft RADWP) for the Stono Phosphate 
Works Site (site) located in Charleston, South Carolina (Figure 1). This document was prepared on behalf of 
ExxonMobil Corporation (ExxonMobil) and describes the major pre-design and design tasks necessary to 
develop a Removal Action Design for the various removal requirements of the site. The conceptual removal 
action approach to satisfying the removal action requirements of the site was established through United States 
Environmental Protection Agency (TJSEPA) approval of the Engineering Evaluation/Cost Analysis Report, 
Former Stono Phosphate Works Site (EE/CA Report) (Blasland, Bouck & Lee, hic. [BBL], June 2004 ). The 
Action Memorandum (USEPA, September 30, 2004), which documents USEPA approval of the EE/CA Report, 
is included in Appendix A. 

The Action Memorandum states that a Non-Time-Critical Removal Action (NTCRA) be conducted in 
compliance with all federal and state applicable, relevant, and appropriate chemical-, action-, and location-
specific requirements. The Action Memorandum additionally requires that the NTCRA be performed and 
funded by ExxonMobil and be overseen by the USEPA and the South Carolina Department of Health and 
Environmental Control (SCDHEC). 

This Draft RADWP was developed in accordance with the Administrative Order on Consent (AOC) for 
Removal Action for the site entered into voluntarily by ExxonMobil and the USEPA. The Docket Number for 
the AOC is CERCLA-04-2005-3758, and the effective date is February 1, 2005. The AOC provides for the 
performance of the Removal Action by ExxonMobil at the former Virginia-Carolina Chemical Company (VCC) 
property located in Charleston, South Carolina. 

In accordance with the AOC, the objective of the Draft RADWP is to describe, in concise format, the major pre-
design and design tasks necessary to develop a complete site-wide design for all NTCRA requirements at the 
site. This Draft R A D W P document has been developed around the proposed RADWP Implementation 
Schedule for the site. 

1.2 Site Description 

The site is located in the Charleston Heights section of Charleston, South Carolina, and lies north of downtown 
Charleston, on the west side of the peninsula formed by the Ashley and Cooper Rivers. As shown on Figure 1, 
the site is located west of Interstate 26 and adjacent to the Ashley River. Figure 1 shows the location of the site 
in relation to the two other local former VCC sites also being addressed by ExxonMobil. Figure 2 consists of an 
aerial photograph that provides further detail of the site. 

The site encompasses approximately 15 acres. All structures relating to the fertilizer works were removed by 
1973. In 1982, Ashley River Industries, Inc. acquired the property and constructed tlie Dolphin Cove Marina. 
Dolphin Cove Marina currently occupies the property and conducts dry stack boat storage and repair. The two 
major structures that currently occupy the property are the dry stack boat storage building and an adjacent 
building occupied by the marina offices, banquet facilities, and boat engine repair shop. Other smaller buildings 
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onsite mclude a building for storage, two mobile homes, and the marina restaurant, known as the Dolphin Cove 
Cafe, which is currently closed. 

The objectives of the site EE/CA Report, which was completed in June 2004, were to: 

• evaluate the nature and extent of potential environmental risks to the public and the environment; and 

• develop and evaluate altematives for an NTCRA that addresses the migration or release of hazardous 
substances. 

The EE/CA Report identified the preferred Removal Action Altematives that will be discussed in Section 2. In 
general and as shown on Figure 3, the NTCRA required by the USEPA for the site consists of the following 
components: 

• removal of site soil via stabilization and installation of an onsite lower-permeability exposure barrier 
(LPEB); 

• interception of offsite migration of impacted groundwater through collection and, if needed, treatment; 
and 

• removal of marsh sediment by excavation and onsite containment of excavated sediments beneath the 
LPEB, and restoration of the marsh to original conditions. 

The general NTCRA components are identified on Figure 3. 

1.3 Planned Future Property Use 

As stated in Section 1.2, the property is an active recreational boat marina (Dolphin Cove Marina), owned by 
Ashley River Industries, Inc. Changes in property use are not anticipated in the foreseeable future. 

1.4 Implementation Schedule 

The Draft RADWP implementation schedule (Figure 4) lists the pre-design and design activities and depicts 
their implementation sequence, duration, and interrelationships. This Draft RADWP implementation schedule 
can be used as the basis for guiding the design process. It will be updated as work proceeds, with USEPA 
concurrence. As shown on Figure 4 and outlined in the following sections, several preliminary design 
documents will be prepared during the removal action design process. These documents will be submitted to the 
USEPA and SCDHEC for review and comment. However, in some instances, implementation of additional 
design activities (e.g., commencement of a subsequent design deliverable) will continue concurrently with 
USEPA and SCDHEC review until the Final Removal Action Design documents are completed and submitted 
to the USEPA and SCDHEC. 

It is ExxonMobil's intention to keep the USEPA and SCDHEC informed of all activities described in the Draft 
RADWP. At tlie same time, formal USEPA and SCDHEC review and written approval are scheduled at key 
steps in an effort to meet the NTCRA design schedule in accordance with the AOC. USEPA and SCDHEC 
comments from the concurrent reviews will be incorporated into the fmal designs, as appropriate. 
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1.5 Report Organization 

The introduction provided in this section is followed in Section 2 with a description of the selected NTCRA 
components for the site. Section 3 provides a discussion of the sequencing and design packages, and Sections 4, 
5, 6, and 7 provide details on Design Package No. 1 - Demolition Plan for Storage Yard, Design Package No. 2 
- Slag Soil Stabilization and LPEB, Design Package No. 3 - Groundwater Containment and Treatment System, 
and Design Package No. 4 - Sediment Removal and Marsh Restoration, respectively. Section 8 discusses the 
Project Plans, specifically the Health and Safety Plan (HASP), Quality Assurance Project Plan (QAPP), 
Permitting Plan, and Project Management Plan. Section 9 discusses project organization and progress reporting. 
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2- Selected Non-Time-Critical Removal Action 

2.1 Selected NTCRA 

hi June 2004 and on behalf of ExxonMobil, BBL submitted the EE/CA Report to the USEPA. The EE/CA 
Report presents the evaluation of various removal options for addressing potential impacts associated with site 
upland soils, groundwater, and marsh sediments. 

The proposed NTCRA for the site that was presented in the EE/CA Report and outlined in the USEPA Action 
Memorandum consists of the following components: 

• stabilization of slag and magenta-stained soil, and installation of an onsite LPEB over both stabilized soil 
and unstabilized surface soil (0 to 1 foot below ground surface [bgs]) exceeding USEPA- and SDHEC-
approved Site-Specific Action Levels (SSALs) of 27 milligrams per kilogram (mg/kg) for arsenic and/or 
895 mg/kg for lead combined with institutional controls on future land use; 

• construction of a groundwater containment, collection, and treatment system at the site combined with 
institutional controls to prevent future groundwater use; and 

• excavation of marsh sediment exceeding the SSALs (Mean Effects Range-Median [ERM] Quotient: 
Category 3 and 4), containment of excavated sediment in upland areas of the site beneath the LPEB, and 
restoration of the marsh to pre-existing conditions. 

2.2 Slag Soil Stabilization and Lower-Permeability Exposure Barrier (Upland Soil 
Alternative 4) 

This NTCRA component consists of stabilizing visually identified slag and/or magenta-stained soil at several 
locations throughout the site, as shown on Figure 3. Stabilization estimates currently include approximately 
11,000 cubic yards (cy) of vadose zone soils and 5,500 cy of saturated zone soils. Excavation areas within the 
vadose zone will be backfilled with the stabilized material, and excavation areas in the saturated zones will be 
backfilled with clean soil. 

Following stabilization, an LPEB will be installed across approximately 5.7 acres of the 15-acre site. The LPEB 
will function as a barrier to both human exposure and the infiltration of rainwater and will consist of 12 inches 
of compacted soil or an equivalent altemative (e.g., streets, parking lots, and/or building pads). Underlying the 
LPEB will be a geotextile for demarcation purposes. The estimated capital cost for this removal component is 
approximately $1.6 million. The estimated present net worth for O&M costs is $0.1 million. 

2.3 Groundwater Containment arid Treatment System (Groundwater Alternative 4) 
Groundwater Alternative 4 consists of installing a groundwater containment feature in the westem and southem 
portions of the site, as shown on Figure 3. The containment features are identified as "West Containment" and 
"South Containment". The containment features, which will likely consist of an extraction trench, are expected 
to intercept lead- and arsenic-impacted groundwater from migrating offsite. It is currently estimated that the 
West Containment will be 150 lineal feet and 350 lineal feet for the South Containment. Both containments will 
be 15 feet deep and 5 feet wide. If necessary, groundwater collected in the extraction trench will receive pre
treatment onsite prior to discharge to the local publicly owned treatment works (POTW). Upgradient and 
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downgradient monitoring wells will be installed and sampled to verify that lead- and arsenic-impacted 
groundwater is contained onsite. The estimated capital cost for installing the groundwater containment and 
treatment components is $0.7 million. The estimated present worth for O&M costs is $1.2 million. 

2.4 Sediment Removal and Marsh Restoration (Marsh Sediments Alternative 2A) 

The upper 12 inches of sediments will be excavated from the marsh areas, as shown on Figure 3. It is estimated 
that approximately 1,500 cy of marsh sediments will be removed. Following removal, the sediments will be 
stabilized (as needed) and placed as subgrade fill beneath the LPEB. In the marsh area, a fmal cover will be 
installed to re-establish the wetland marsh environment. The estimated capital cost for Altemative 2A is 
approximately $0.9 million. 

The total estimated capital cost for the NTCRA is approximately $3.2 million. 
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3- Sequencing and Design Packages 

It is BBL's experience that projects with multiple removal components, categorized according to media, usually 
require the development of a number of design packages based on numerous items. These differentiating items 
could include constmction sequencing, media type, pre-design data collection requirements, permitting 
timeframes, and the use of specialty contractors or equipment for certain aspects of the work. 

The sequence of NTCRA work typically proceeds from a groundwater and surface-water upgradient point in a 
downgradient direction. In addition, for this NTCRA, all three of the main activities will potentially generate 
material that will be required to be placed as subgrade fill beneath the LPEB. These activities include the 
stabilization of soils, the installation of the groundwater containment system, and the excavation of marsh 
sediments. Finally, the activities associated with stabilization, LPEB installation, sediment removal, and 
groundwater containment system installation will likely require different types of contractors/or and equipment. 
For these reasons the following sequencing is proposed for implementing the NTCRA: 

• Demolition of some site facilities will be conducted during the NTCRA design approval process. The 
demolition of the Storage Yard area and removal of the existing debris is required for access purposes. 

• A stormwater management and control system will be installed prior to beginning NTCRA activities to 
provide erosion control that will minimize sediment discharge from the stormwater during constmction 
activities. In addition, ExxonMobil will work with the USEPA and SCDHEC to develop appropriate 
methods for collecting and discharging stormwater. 

• After the stormwater management system is installed, the proposed initial phase of the work includes 
the ex situ stabilization of slag located in the saturated zone within the horizontal and vertical limits 
shown on Figure 5. The stabilization activity will generate bulked stabilized material that will require 
blending into the LPEB subgrade. 

• The slag and/or magenta-stained soil located in the vadose zone will be stabilized concurrently with the 
saturated zone slag removal and stabilization. The horizontal and vertical limits of this work are shown 
on Figure 6. Bulked stabilization material from this activity will also require blending into the LPEB 
subgrade. 

• The groundwater containment and treatment system will be installed after the stabilization work is 
completed. Depending on the type of containment feature installed, generated material may require 
blending into the LPEB subgrade. Installation of the containment features may require specialty 
equipment for trenching to the required depths. 

• The sediment removal work within the marsh will proceed when the stabilization activities and 
groundwater containment features are in place. This work will generate sediment material that may 
require stabilization prior to placement beneath the LPEB as subgrade material. These activities may 
require specialty marsh equipment. 

• The stormwater management system will be maintained in place during all construction work. 

• Finally, the LPEB will be the last component installed. This will require the use of grading equipment 
capable of meeting fine grading requirements. 
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Based on the above sequencing approach the following four design packages are proposed: 

• Design Package No. 1 - Demolition Plan; 
• Design Package No. 2 - Slag and Soil Stabilization and Lower-Permeability Exposure Barrier; 
• Design Package No. 3 - Groundwater Containment and Treatment System; and 
• Design Package No. 4 - Sediment Removal and Marsh Restoration. 

The preparation of each design package requires the preparation of pre-design investigations, permitting, and 
design analysis. Sections 4 through 7 detail each design package. 

Breaking the NTCRA design activities into four design packages facilitates review of the design packages in a 
phased process and shortens the review cycles. As discussed in the following section, the deliverable for Design 
Package No. 1 - Demolition Plan will not require USEPA and SCDHEC approval. 
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4, Design Package No. 1 - Demolition Plan 

This section of the RADWP addresses demolition activities required to obtain access for implementation of the 
NTCRA. The demolition activities at the site will, at a minimum, address the Storage Yard area that is currently 
covered with various building materials, storage sheds, and miscellaneous debris 

The activities that will be performed and the documents that will be prepared to complete the demolition 
activities are described in the following subsections. These items are included as Tasks 17 through 28 on the 
RADWP Implementation Schedule (Figure 4). 

4.1 Basis of Design 

A BOD will be developed to serve as the primary document to communicate technical guidance and design 
intent to all parties involved. The BOD will be refined, as required, during the NTCRA design efforts. An 
updated BOD will be submitted with the Final 100 Percent Design. 

The following summarizes the Basis of Design (BOD) for Design Package No. 1: 

• The area of the Storage Yard must be cleared to provide access to the soils required to receive 
stabilization and/or LPEB and to install the groundwater containment features. The Storage Yard 
contains various building materials, several storage sheds, and miscellaneous debris. 

• A Demolition Plan will be developed to provide a contractor direction for this work. The Demolition 
Plan will include a schedule of work identifying those items that are to be removed and disposed of, 
salvaged, relocated, protected, or modified. ExxonMobil will work with the Property Owner to identify 
the pertinent demolition activity for each item. 

• Acceptable disposal and decontamination requirements for each demolition item will be identified in the 
Demolition Plan. 

The BOD will be updated and refined as the project progresses. 

4.2 Pre-Design Investigation 

A pre-design data collection effort will be initiated prior to beginning design activities. The pre-design data 
collection effort will include the following activity: 

• Visual Inventory: A site-wide inventory will be perfonned to evaluate and categorize demolition items. 
The inventory will define existing buildings, storage sheds, equipment, or miscellaneous debris to be 
addressed as part of the Demolition Plan. 

• Photographic Inventory: To accompany the Visual Inventory each demolition item will be 
photographed. 
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4.3 Permitting 

For this design package, the only permitting issue will be related to property owner negotiation. The activities 
and timing required to obtain property owner approval of the Demolition Plan will be included in the Permitting 
Plan, which is discussed in Section 8. 

4.4 Design Deliverables 

The design deliverable for the Demolition Plan will consist of a Scope of Work, demolition schedule, 
photograph catalog, and drawings of the identified demolition items. The work associated with Design Package 
No. 1 is preparatory work required to gain access for the implementation of Design Packages Nos. 2 through 4. 
Design Package No. 1 involves non-environmental tasks. ExxonMobil proposes to submit the Demolition Plan 
to the USEPA and SCDHEC for review and comment only, with no approval requested. 

4.5 Bid Construction Process 

Following submittal of the Demolition Plan to the USEPA and SCDHEC a bid package will be prepared to 
sohcit bids from demolition contractors. A demolition contractor, as opposed to a typical environmental 
contractor that would be qualified to implement Design Packages Nos. 2 through 4, is recommended to 
implement the Demolition Plan. 

For Design Package No. 1 the durations of the bid process and implementation are identified on the RADWP 
Implementation Schedule (Figure 4) as Tasks 25 through 28. ExxonMobil's schedule objective for this design 
package is to implement the work in late 2005/early 2006, concurrent with the completion of Design Packages 
Nos. 2 though 4. Achieving this schedule objective would reduce a potential delay in the implementation of the 
NTCRA in 2006. 
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5. Design Package No. 2 - Slag Soil Stabilization 
and Lower-Permeability Exposure Barrier ^ 

This section of the RADWP addresses: 

• removal of site soil via stabilization and installation of a LPEB. 

The activities that will be performed and the documents that will be prepared to complete the Slag Soil 
Stabilization and LPEB Design are described in the following subsections. These items are included as Tasks 
29 tiirough 45 on the RADWP Implementation Schedule (Figure 4). 

5.1 Basis of Design 

As previously discussed, the BOD serves as the primary document to communicate technical guidance and 
design intent to all parties involved. During the NTCRA design efforts, the BOD will be refined as required. 
An updated BOD will be submitted with the Final 100 Percent Design. 

The following summarizes the BOD for Design Package No. 2: 

• Delineation of the stabilization areas was based on visual observation of slag and magenta-stained soil 
in soil and monitoring well borings, as well as on soils with toxicity characteristic leaching procedure 
(TCLP) results greater than 5 milligrams per liter (mg/L) for arsenic or lead. The visual surveys were 
conducted during site walks and soil boring activities; all stabilization areas are identified with blue 
hatching on Figure 3. 

• The stabilization for vadose zone slag and soil will occur either in-situ or ex-situ. The soils will be 
stabilized with the objectives of reducing concentrations to below the 5-mg/L TCLP for arsenic and lead 
and reducing leachability to groundwater. 

The horizontal and vertical limits of the vadose zone stabilization are shown on Figure 6. The 
approximate volume of soils to be stabilized either in-situ or ex-situ within the vadose zone is 11,000 
cy. QA/QC procedures utilizing visual observation will be implemented to ensure that all impacted soil 
is stabilized. 

Slag within the saturated zone also requires stabilization. The steps for stabilizing saturated-zone slag 
consist of removal, stabilization, and placement as subgrade fill beneath the LPEB. The excavated area 
will be backfilled with clean material. The horizontal and vertical limits of the saturated zone 
stabilization are shown on Figure 5. The approximate volume of slag to be stabilized within the 
saturated zone is 5,500 cy. QA/QC procedures utilizing visual observation will be implemented to 
ensure that all impacted soil is stabilized. 

The LPEB areas were determined by the surface soils (0 to 1 foot bgs) that exceeded the Industrial Soil 
SSALs (arsenic = 27 mg/; lead = 895 mg/kg). The approximate areas of the LPEB are identified with 
green shading on Figure 3. 
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• The LPEB will consist of a geotextile for demarcation between the LPEB and underlying soil, and a 
lower impermeable layer (e.g., compacted clay covered with 6 inches of topsoil and vegetation, 
concrete, asphalt, or similar). Once all other NTCRA activities are complete, subgrade leveling will be 
required prior to the placement of the geotextile. 

• The LPEB will provide long-term effectiveness by isolating impacted soils from human contact, 
reducing the mobility of arsenic and lead in soil with respect to surface-water transport, and reducing 
infiltration of precipitation and the subsequent potential leaching of arsenic and/or lead to the 
groundwater. 

• Portions of the site outside the removal limits may be utilized for equipment access when implementing 
the soil NTCRA. These areas will be revegetated, as necessary, and returned to original condition upon 
completion of the NTCRA. 

• Erosion and stormwater control measures will be implemented prior to initiating excavation work. 

• Following completion of the NTCRA, a long-term monitoring plan will be implemented that consists of 
inspection, maintenance and repair of the LPEB. Future land use will be dictated by institutional 
controls. 

The BOD will be updated and refined as the project progresses. 

5.2 Pre-Design Investigation 

A pre-design data collection effort will be initiated prior to beginning design activities. The objective of this 
activity is to collect the data needed to complete the NTCRA Design. Tlie pre-design data collection effort will 
include the following activities: 

• Topographical Survey: A sitewide topographical survey exists for the site; however, it may be 
necessary to collect supplemental survey data for the pre-design activities. 

• Office of Coastal Resource Management (OCRM) Line: Work that encroaches within the OCRM line 
requires a disturbance permit from the OCRM. The data from Appendix D (Wetland Delineation 
Report) of the EE/CA Report will be used to locate the OCRM line for design activities. 

• Stormwater Permit Requirements: A meeting will be scheduled with the SCDHEC to discuss general 
versus Individual NPDES Stormwater Permit requirements and to address management of stormwater 
during constmction. 

5.3 Permitting 

The site is located within a complex environmental area that includes tidal zones, wetlands, floodplains, 
drainage ways, uplands, and salt marshes. Removal activities planned for the site will affect each of these zones 
and will be subject to several federal, state and local regulatory programs. A systematic approach to identifymg 
and acquiring all necessary permits is important to maintaining design and constmction schedules, and to 
meeting the overall objective of the site NTCRA. 
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Permits under Section 404 of the Clean Water Act (CWA) or Section 10 of the Rivers and Harbors Act, (Section 
10 and 404) are not required for activities undertaken entirely on a Comprehensive Environmental Response, 
Compensation, and Liability Act (CERCLA) site. Based on past experience in Charleston, the U.S. Army Corps 
of Engineers (USACE) will probably defer to the USEPA and SCDHEC for required permits during the 
implementation of the NTCRA. For this design package, the OCRM will issue a Stormwater Permit for any 
land disturbance activities that occur on the upland portions of the site. The activities and timing required to 
obtain the Stomiwater Permit will be included in the Permitting Plan, which is discussed in Section 8. 

5.4 Design Analysis 

For Design Package No. 2, a series of design analyses will be perfonned to technically support the final design. 
Each of these analyses will be finalized in a calculation or project note format, or presented in the 30 Percent 
Design. In accordance with BBL Quality Control Procedures, each calculation and project note will be 
reviewed and checked by an engineer technically qualified in the appropriate field. 

This design effort will likely include the following design analyses: 

hydrologic analyses; 
hydraulic analyses; 
assessment of excavation techniques; 
evaluation of stabilizing methods and materials; 
property owner coordination; 
assessment of constmction logistics, including staging areas and material handling methods; 
filter design for geotextile; 
assessment of impacts to adjacent areas; 
development of erosion and sediment control plan; and 
calculation of quantities and development of a cost estimate. 

Based on the results of the above analyses, BBL will develop a recommended NTCRA approach for the 
stabilization areas and present this approach as Design Package No. 2 - 3 0 Percent Design Report. 

5.5 Design Deliverables 

As described above, the various pre-design activities will focus on obtaining topographic data and analyzing the 
e.xisting hydrologic conditions. ExxonMobil recommends a 30 Percent Design Report to obtain input from the 
USEPA and SCDHEC prior to initiating final design activities. The 30 Percent Design Report will present the 
information developed in the previous tasks and will include descriptive text, relevant data used in developing 
the design, definition of stabilization limits, draft constmction drawings and specifications, monitoring and 
performance requirements, review of constmctability issues, permitting requirements, and the recommended 
approach for the soil stabilization. 

The 30 Percent Design Report will be submitted to the USEPA and SCDHEC for review and comment. A Final 
Design will be developed concurrently with the review of the 30 Percent Removal Action Design. The Final 
Design will incorporate agreed-upon comments and design changes recommended in the review. The Final 
Removal Action Design will include plans and specifications suitable for constmction of the NTCRA. 
Additionally, required monitoring and performance plans and schedules will be included. 

BLASLAND, BOUCK & LEE, INC. 
5'i'"*'5 engineers, scientists, economists 5-3 
FinalStonoRADWP.doc 



5.6 Bid Construction Process 

Following USEPA and SCDHEC approval of the Final Removal Action Design, a bid package will be prepared 
to solicit bids from approved contractors. Separate bid packages may be developed for each component of the 
work. Bid packages may be combined for work at the other Former VCC sites. 

The bid constmction process is not shown as an activity on the RADWP Implementation Schedule because this 
is considered the beginning of the constmction-phase activities. It is expected that these constmction-phase, as 
well as permitting activities will begin following the completion of the design activities. Upon award of 
contracts for implementation of the NTCRA, an overall project schedule that encompasses constmction 
activities will be submitted. 
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6. Design Package No. 3 - Groundwater 
Containment and Treatment System 

This section of the RADWP addresses: 

• interception of off-site migration of impacted groundwater through collection and, if needed, freatment. 

The activities that will be performed and the documents that will be prepared to complete the Groundwater 
Containment and Treatment Design are described in the following sections. These items are included as Tasks 
46 through 64 on the RADWP Implementation Schedule (Figure 4). 

6.1 Basis of Design 

As previously discussed, the BOD serves as the primary document to communicate technical guidance and 
design intent to all parties involved. During the NTCRA design efforts, the BOD will be refmed as required. 
An updated BOD will be submitted with the Final 100 Percent Design. 

The following summarizes the BOD for Design Package No. 3: 

• The SSALs for site groundwater are the USEPA Maximum Contaminant Levels (MCLs)! 

• Groundwater investigations conducted in 2001 and 2003 indicated that arsenic-impacted groundwater 
extended approximately 9.3 acres of the 15-acre site, as depicted in Figure 2-13 of the EE/CA Report. 
The West and South Containments, identified on Figure 3, are expected to intercept the arsenic-
impacted groundwater prior to offsite migration. 

• Groundwater investigations conducted in 2001 and 2003 indicated that lead-impacted groundwater 
extended approximately 5 acres of the 15-acre site, as depicted in Figure 2-14 of the EE/CA Report. 
The West and South Containments, identified on Figure 3, are expected to intercept the lead-impacted 
groundwater prior to offsite migration. 

• The acidic nature of the groundwater (Figure 2-16 m the EE/CA Report) will be considered when 
designing the West and South Containments. 

• Figure 3 shows the preliminary location of the groundwater containment areas. The Soutii Containment 
is approximately 350 lineal feet, and the West Containment is approximately 150 lineal feet. The fmal 
horizontal location of these containment areas, as well as the type of containment (e.g., interception 
trench/wall or wells) will be based on groundwater modeling to be performed as part of the pre-design 
data collection. 

• The vertical limits of the interception trench/wall are estimated to be 15 feet below grade, with 
termination into an underlying intermediate clay confining unit. The location of this underlying unit 
along the proposed alignment will be confirmed as part of the pre-investigation data collection effort. 
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• Groundwater will be collected from the containment areas. Pre-treatment may be required onsite prior 
to discharge to the POTW. 

• The collection system hydraulic design will be based on site groundwater data and the results of the 
groundwater modeling effort. 

• Potential inflow from the Ashley River into the West Containment area will be considered. 

The above BOD will be updated and refmed as the project progresses. 

6.2 Pre-Design Data Collection 

As part of the EE/CA Report, groundwater pre-design data were collected at the site. The data concluded that 
the areas of arsenic- and lead-impacted groundwater are roughly centered around or downgradient from the 
former Stono Phosphate buildings and the former acid chambers. 

Additional investigative activities are requhed to support the final design of the NTCRA. Groundwater flow 
and geochemical conceptual models will be developed to select locations for the groundwater extraction systems 
based on capture-zone analysis and the estimated constituent concentrations in (and volume of) groundwater 
exfracted from the planned trenches to develop the groundwater treatment system. The geochemical conceptual 
model will provide an understanding of the sources and subsurface transport of lead and arsenic when assessing 
implications for the removal design. 

A MODFLOW groundwater flow model will be developed as follows: 

• A conceptual MODFLOW groundwater flow model will be developed based on existing data to select 
plaimed locations for the extraction trenches (based on capture zone analysis) and to assist with 
designing pilot tests. 

• Pumping tests will be performed in the planned locations of the extraction trenches to measure the site-
scale hydraulic conductivity of the target removal zones and to provide a basis for estimating 
concentrations of constituents of concem (COCs) in groundwater extracted from the planned trenches. 

o Requires the installation of one pumping well and two piezometer clusters (three "nested" 
piezometers at each cluster for a total of six piezometers) and the extraction of groundwater 
from the pumping well for 72 hours. 

• A complete round of groundwater sampling for the analytes listed below will be performed at the 
existing monitoring network (including the pumping well and piezometers located along the proposed 
extraction trench locations) to provide a basis for estimating concentrations of COCs in groundwater 
extracted from the planned trenches, for selectmg pumps and piping, and for estimating the level of 
effort required for long-term maintenance. 

o Determine if extracted groundwater is conosive (low pH), which would require careful 
selection of constmction materials. 

o Determine if extracted groundwater contains dissolved metals and other inorganic constituents 
that may form solid precipitates and potentially foul pumping/piping equipment. 
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Recommended Groundwater 
Analytes 

pH 
Temperature 
Specific conductivity 
Dissolved oxygen 
Oxidation-reduction potential 
Turbidity 
Lead (filtered and unfiltered) 
Arsenic (filtered and unfiltered) 
Sodium 
Magnesium 
Calcium 
Potassium 
Iron (filtered and unfiltered) 
Chloride 
Bicarbonate/alkalinity 
Sulfate 
Nitrate 
Manganese (filtered/unfiltered) 
Total dissolved solids 
Total organic carbon 
Dissolved carbon dioxide 

Sample Analysis 
Method 

Field meter 
Field meter 
Field meter 
Field meter 
Field meter 
Field meter 
SW-846 
SW-846 
SW-846 
SW-846 
SW-846 
SW-846 
SW-846 
SW-846 
SW-846 
SW-846 
SW-846 
SW-846 
SW-846 
SW-846 
SW-846 

The conceptual MODFLOW model will be calibrated based on the pilot test results. The calibrated 
model will be used to assist with engineering design to estimate the groundwater extraction rates 
required to capture impacted groundwater, and to estimate the expected constituent concentrations in 
extracted groundwater. 

A Geochemical Conceptual Model (GCM) will be developed based on existing data and on data collected during 
the pilot tests. The GCM will focus on the implications for removal. Treatment/removal of impacted 
groundwater at the site is primarily associated with inorganic chemicals. For an efficient groundwater removal 
action, the site-specific inorganic reactions and transport pathways will be evaluated. The GCM will assess the 
sources and subsurface transport of lead and arsenic, pH conditions, and other geochemical influences on metals 
transport. The results will indicate associated implications for removal, such as the need for a water treatment 
system. In the event that a treatment system is required, the GCM data will be evaluated for design-related 
issues (e.g., conosion and scale build-up). 

Additional pre-design data collection activities will include: 

• Geotechnical Investigation: Installation of a series of borings along the proposed alignment of the 
extraction trenches to determine soil classification and the types of bulk fills to be encountered and to 
confirm the depth of the underlying confming layer. 

• Bathymetric Survey: As shown on Figure 3, the West Containment is located adjacent to the Ashley 
River. Bathymetric survey data may be collected in order to understand the current elevations of the 
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Ashley River sediments and provide data for stmctural loading analysis on any containment stmcture to 
be designed and installed. 

• POTW Discharge: Cunent plans for the collected groundwater from the containment features call for 
discharge to the local POTW. For this task, BBL will meet with POTW personnel to identify discharge 
criteria such as quantity, quality, discharge location, monitoring, fees, and necessary permits. 

The USEPA will be notified at least 10 days in advance of any sample collection activities related to the 
groundwater or geotechnical investigations. 

6.3 Permitting 

Design Package No. 3 permitting activities will focus on discharge requirements to the POTW. Erosion and 
sediment control permits will be covered by the other design packages, and no weflands should be impacted as a 
result of installing the containment features. 

The activities and timing required to obtain the POTW discharge permit will be included in the Permitting Plan, 
which is discussed in Section 8. 

6.4 Design Analyses 

A series of design analyses will be assembled to technically support the fmal design for Design Package No. 3. 
The following design analyses will likely be required: 

presentation of the groundwater flow and geochemical conceptual models; 
development of the collection system design parameters, such as flow rates, contaminant concentrations, 
removal elevations; containment method (i.e., wall versus wells); and collection approach; 
evaluation and development of containment method and features; 
potential impact of inflow from the Ashley River; 
treatment requirements, such as pretreatment onsite or direct discharge to the POTW; 
long-term monitoring and performance objectives; 
evaluation of bulkhead constraints in regard to the West Containment and consider replacement; 
assessment of altemative extraction features such as wells; 
filter design for trench backfill media; 
property owner coordination; 
assessment of constmction logistics, including staging areas, ingress and egress points, material 
handling methods, and material dewatering techniques; 
assessment of impacts to adjacent areas; and 
calculation of quantities and development of a cost estimate. 

Depending on the results of tlie above analyses, the West Containment feature may be different from the South 
Containment feature based on site constraints resulting in constmctability issues. The deliverable from this 
activity will be the technical material required for the Design Package No. 3 - 3 0 Percent Design Report. 
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6.5 Design Deliverables 

As described above, the various pre-design activities will focus on further refining the groundwater flow regime 
and on analyzing containment altematives. ExxonMobil recommends a 30 Percent Design Report in order to 
obtain input from the USEPA and SCDHEC prior to initiating fmal design activities. The 30 Percent Design 
Report will present the information developed in the previous tasks and will include descriptive text, relevant 
data used in developing the design, results of tlie groundwater modeling, proposed containment and collection 
design parameters, altemative analysis of various containment options, treatment scheme, monitoring and 
performance requirements, review of constmctability issues, permitting requirements, and the recommended 
approach for the groundwater containment and treatment system. 

The 30 Percent Design Report will be submitted to the USEPA and SCDHEC for review and comment. 
Subsequent to the review of the 30 Percent Removal Action Design, a Final Design will be developed. The 
Final Design will incorporate agreed comments and design changes recommended in the review. The Final 
Removal Action Design will include plans and specifications suitable for constmction of the NTCRA measures 
specified. Additionally, required monitoring and performance plans and schedules will be included. 

6.6 Bid Construction Process 

For Design Package No. 3, the bid constmction process will be similar to that described in Section 5.6. 
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7. Design Package No. A - Sediment Removal and 
Marsh Restoration 

This section of the RADWP addresses: 

• removal of marsh sediment by excavation and onsite containment of excavated sediments beneatli the 
LPEB, and restoration of the marsh to original conditions. 

The activities that will be performed and the documents that will be prepared to complete the Sediment Removal 
Action Design are described in the following sections. These items are included as Tasks 65 through 82 on the 
RADWP Implementation Schedule (Figure 4). 

7.1 Basis of Design 

As previously discussed, the BOD serves as the primary document to communicate technical guidance and 
design intent to all parties involved. During the NTCRA design efforts, the BOD will be refined as required. 
An updated BOD will be submitted with the Final 100 Percent Design. 

The following summarizes the BOD for Design Package No. 4: 

• The SSAL for sediments is the Mean ERM Quotient: Categories 3 and 4. However, it should be noted 
that samples within the area of impacted sediment to be excavated (as defined by samples with Mean 
ERM Quotients of 3 and 4 may have a mean ERM Quotient of 1 or 2 but will still be excavated because 
they lie within the pre-determined excavation boundaries. 

• The approximate area of impacted sediment in the marsh is 0.75 acre in two areas. These two areas are 
identified on Figure 3 as Marsh Areas I and IF. 

• As shown on Figure 2-18 of the EE/CA Report, 11 sample points were utilized to develop the horizontal 
limits of Marsh Area 1. Additional sampling is proposed to refine the southem limits of sediment 
removal in Marsh Area I. 

• Also shown on Figure 2-18 of the EE/CA Report are the 4 sample points utilized to develop the 
horizontal limits of Marsh Area II. No additional sampling is required for this area. The horizontal 
limits of removal for Marsh Area II will be as shown on Figure 3. 

• QA/QC procedures utilizing visual observation will be implemented during removal activities to ensure 
that magenta- impacted sediment is removed. 

• Soil in the marsh consists of two layers. The upper layer is the biologically active zone and consists of a 
vegetated soft clay or peat that is permanently saturated. The upper layer is approximately 1 foot thick. 
The second layer consists of a very soft gray clayey material that is permanently saturated and provides 
little bearing capacity. This second layer is referred to locally as Fluff Mud. The vertical limits of 
sediment removal will be the first 12 inches, which coincide with the biological active zone; no 
excavation of Fluff Mud will be performed. 
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• 

• 

The marsh areas are tidally influenced. Constmction sequencing management of the tidal influence will 
be considered during the design process. 

Reestablishment of the marsh areas will consist of a three-component exposure banier. The bottom 
component will consist of a geotextile fabric that will serve three functions: demarcation banier, 
geotechnical bearing support/separation, and isolation banier for the benthic community. The second 
layer will consist of 12 inches of clean imported fill material to reestablish the marsh elevation. Finally, 
the third component will be reestablishment of the appropriate salt- or freshwater vegetation. 

As part of implementation of the sediment NTCRA, portions of the marsh outside of the removal limits 
may be utilized for equipment access and tidal control berms. These areas will be revegetated upon 
completion of the NTCRA. 

Following completion of the NTCRA, a monitoring plan will be implemented. 

The above BOD will be updated and refmed as the project progresses. 

7.2 Pre-Design Data Collection 

A pre-design data collection effort will be initiated prior to beginning design activities. The objective of this 
activity is to collect the required data needed to perform the NTCRA Design. The pre-design data collection 
effort will consist of the following activities: 

• 

• 

Topographical Survey: A topographical survey will be performed. The survey will be developed on a 
grid basis so that existing topography can be assessed during the design stage. 

Supplemental Marsh Investigation: Supplemental sediment sampling will be conducted along the south 
boundary of Marsh Area I to verify the limits of impacted marsh sediments. The proposed sampling 
locations are shown on Figure 3. The samples will be collected from the top 0 to 0.5 foot of the 
sedunent surface and will be analyzed for Target Analyte List (TAL) metals, pH, and total organic 
carbon. 

OCRM Line: Work that encroaches within tlie OCRM line requires a disturbance permit from OCRM. 
The data from Appendix D (Wetland Delineation Report) of the EE/CA Report (BBL, March 2002) 
will be utilized to locate the OCRM line for design activities. 

Geotechnical Investigation: A geotechnical investigation will be performed in the marsh areas to 
collect soil samples for geoteclmical analyses to determine the capacity of the existing marsh soils to 
support constmction equipment, tidal bemis, and the exposure barrier. 

• Reference Marsh: ExxonMobil will discuss the need for a reference marsh with the USEPA and 
SCDHEC. A reference marsh is typically utilized to compare the rate and progress of revegetation 
against an existing marsh. ExxonMobil will identify a reference marsh, as required. 

The USEPA will be notified at least 10 days in advance of any sample collection activities related to the marsh 
or geotechnical investigations. 
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7.3 Permitting 

As stated in Section 5.3, the site is located within a complex environmental area that is subject to several federal, 
state and local regulatory programs. A systematic approach to identifying and acquiring all necessary permits is 
important to maintaining design and constmction schedules, and to meeting the overall objective of the site 
NTCRA. 

The SCDHEC OCRM requires consistency certification because fill material is to be placed in critical area 
wetlands, as well as a Stormwater Permit for any land disturbance activities that occur on the upland portions of 
the site. The activities and timing required to obtain the consistency certification and Stormwater Permit will be 
included in the Permitting Plan, which is discussed in Section 8. 

7.4 Design Analyses 

A series of design analyses will be perfomied to technically support the fmal design for Design Package No. 3. 
Each of these analyses will be finalized in a calculation or project note format, or presented in the 90 Percent 
Design. In accordance with BBL Quality Control Procedures, each calculation and project note will be 
reviewed and checked by an engineer technically qualified in the appropriate field. 

For this design effort.the following design analyses are probable: 

tidal control and access berm stmctural design; 
assessment of excavation teclmiques; 
elevation analysis of tidal control berm; 
filter design for geotextile selection; 
stormwater diversion analyses; 
property owner coordination; 
assessment of constmction logistics including staging areas, ingress and egress points, material handling 
methods, and material dewatering techniques; 
assessment of impacts to adjacent areas; 
development of erosion and sediment control plan; 
development of planting strategies; and 
calculation of quantities and development of a cost estimate. 

Based on the results of the above analyses, a recommended NTCRA approach will be developed for each of the 
three marsh areas. The deliverable from this activity will be the technical material required for the Design 
Package No. 4 - 9 0 Percent Design Submittal. 

7.5 Design Deliverables 

ExxonMobil will submit to USEPA and SCDHEC a pre-design memorandum presenting the marsh sediment 
removal lateral limits established by utilizing pre-confirmatory sampling (data presented in the EE/CA report 
and additional data collected as part of RADWP activities). Concurrence of the boundaries as the sediment 
removal limits will be obtained prior to initiating design activities. 
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Upon completion of the design analysis tasks, a 90 Percent Design Submittal for the Marsh Areas will be 
completed. This submittal will present the information developed in the previous tasks and will include a 
detailed cover letter, relevant data used in developing the design, relevant engineering calculations and analyses, 
technical support literature, schedules, a sediment and erosion control plan, a preliminary vegetation restoration 
and monitoring plan, relevant constmction specifications, and design drawings. The design drawings will 
include information to a 90 Percent Design level, such as areas of excavation/fill, cross-sections, typical design 
details, vegetation plantings, constmction staging areas, and ingress/egress points. 

The 90 Percent Removal Action Design will be submitted to the USEPA and SCDHEC for review and 
comment. Subsequent to the review of the 90 Percent Removal Action Design, a Final Design will be 
developed. The Final Design will incorporate agreed-upon comments and design changes recommended in the 
review. The Final Removal Action Design will include plans and specifications suitable for constmction of the 
NTCRA measures specified. Additionally, required monitoring plans and schedules will be included. 

7.6 Bid Construction Process 

For Design Package No. 4, the bid constmction process will be similar to that described in Section 5.6. 
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8. Project Plans 

8.1 Health and Safety Plan 

A site-specific HASP has been developed and used during the EE/CA investigation activities performed at the 
site. The EE/CA HASP has been updated to cover activities to be performed as a part of the RADWP and 
submitted under separate cover in accordance with the AOC requirements as the RADWP HASP. The RADWP 
HASP addresses the pre-design and design activities shown on the RADWP Implementation Schedule (Figure 
4). A Removal Action Design Implementation HASP will be prepared and submitted upon USEPA approval of 
the Final Removal Action Designs. 

The RADWP HASP is consistent with Occupational Safety and Health Administration (OSHA) guidelines 
developed to provide safe working procedures that minimize risks to human health and the surrounding 
environment. Procedures and protocols set forth in the HASP are designed to reduce the potential risks of 
exposure to chemical substances and physical hazards that may be present at the site. These procedures were 
developed in accordance with the provisions set forth by 29 Code of Federal Regulations CFR 1910.120 
(Hazardous Waste Operations and Emergency Response) and other appropriate regulations. The procedures and 
protocols may be modified during the course of the activities as additional information becomes available during 
on-site characterization or through laboratory chemical analyses. These modifications will be issued in the form 
of revisions to specific pages or sections of the RADWP HASP. 

The preparation and submittal of the RADWP HASP is shown as Task 11 on the RADWP Implementation 
Schedule (Figure 4). 

8.2 Quality Assurance Project Plan 

The QAPP, included as Appendix B, has been prepared for the activities to be performed for this RADWP. The 
QAPP describes the necessary policy, organization, and quality assurance and quality control protocols 
necessary to achieve data quality objectives dictated by die intended use of the data, and was prepared in 
compliance with USEPA requirements for QAPPs (USEPA QA/R-5). The purpose of the QAPP is to ensure 
that all appropriate USEPA analysis protocols are followed. 

The preparation and submittal of the QAPP is shown as Task 12 on the RADWP Implementation Schedule 
(Figure 4). 

8.3 Permitting Plan 

A Permitting Plan will be prepared to define the permits and supporting documentation required for 
implementing the NTCRA. The Permitting Plan will be used as the management tool for tracking permit 
preparation, supporting documentation, submittal, agency review, and approvals. Permitting issues are likely to 
change throughout the permitting process. For this reason, the Permitting Plan will be considered a working 
document to be reviewed and updated on a regular basis. The preparation and submittal of the Permitting Plan 
is shown as Task 13 on the RADWP Implementation Schedule (Figure 4). 
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8.4 Project Management Plan 

A Project Management Plan will also be prepared for the activities to be performed for this RADWP. The 
purpose of the Project Management Plan is to communicate to the project team essential facts about the project 
and the qualitative considerations that influence the project work efforts. The Project Management Plan is not 
required by the AOC but is an intemal ExxonMobil and BBL quality procedure. This activity is shown as Task 
14 on the RADWP Implementation Schedule (Figure 4). The Project Plan will not be submitted to the USEPA. 
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9. Project Organization and Reporting 

9.1 Project Organization 

On behalf of ExxonMobil, Michael Skinner has overall responsibility for the RADWP activities. Mr. Skinner is 
supported by BBL. BBL personnel will perform related sampling activities, evaluate data, and prepare the 
deliverables following USEPA approval of the RADWP. A list of key project management personnel is 
provided below. 

Company/Organization 

USEPA 
SCDHEC 
ExxonMobil 
BBL 

Sabine & Waters 

•,^.... r m e j : • : , 

Remedial Project Manager 
Project Manager 
Project Coordinator 
Project Manager 
Project QA/QC 
Project Remediation Engineer 
Project Hydrogeologist 
Wetland Specialist 

Name 

Ken Mallary 
Mihir Mehta 

Michael Skinner 
Troy Hopper 

Geoff Germann 
Mark Gravelding 

Dave Lipson 
Bart Sabine 

P hone Number 

(404) 562-8802 
(803) 896-4088 
(856)429-5336 

(713)785-1680x11 
(919)469-1952x22 
(315)446-2570x235 
(303)231-9115x114 

(843) 830-5807 

9.2 Reporting 

In compliance with the AOC, and following USEPA approval of the RADWP, written progress reports will be 
submitted by ExxonMobil to the USEPA until termination of the AOC. The AOC indicates progress report 
submittals every thirtieth day, unless otherwise directed by the Remedial Project Manager in writing. The 
progress reports will describe the following: 

• significant developments during the preceding period, including the actions preformed and any 
problems encountered; 

• analytical data received during the reporting period; and 

• developments anticipated during the next reporting period, including a schedule of actions to be 
performed, anticipated problems, and planned resolutions of past or anticipated problems. 

Within 60 days after completion of all removal activities required under the AOC, ExxonMobil will submit a 
final report summarizing the removal activities for USEPA review and approval. The final report will conform, 
at a minimum, with the requirements set forth in Secfion 300.165 of the National Contingency Plan (NCP) 
entitled "OSC Reports." The final report will include the following: 

• a good faith estimate of total costs or a statement of actual costs incuned in complying with the AOC; 

• a list of the quantities and types of materials removed from the site or handled onsite, a discussion of 
removal and disposal options considered for those materials, and a list of the ultimate destination of 
those materials; 
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• documentation of all field change orders and integration into as-built drawings and figures; 

• a presentation of the analytical results of all sampling and analyses performed; and 

• relevant documentation generated during the NTCRA (e.g., manifests, invoices, bills, confracts, and 
permits). 

The final report will also include a signed certification statement, worded as the final paragraph in Section Vm 
- Work to be Perfonned, Item 26 - Final Report of the AOC. '• 

The reporting activities are shown as Task 83 on the RADWP Implementation Schedule (Figure 4). 
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SOIL SAMPLE LtXATION (USEPA SEPT. 1999) 

SOIL SAMPLE LOCATION ( G a , OCT. 1996) 

SOIL SAMPLE LOCATION 
(SCDHEC PA/SI , MARCH 1996) 

SOIL SAMPLE LOCATION (TFG. FEB. ZOOO) 

SOIL SAMPLE LOCATION (BBL EE/CA) 

SOIL SAMPLE LOCATION CONTAINS MEASURABLE 
MAGENTA SLAG (BBL EE/CA) 

MONITORING WELL INSTALLED BY GENERAL 
ENONEERING LABORATORIES 

MONITORING WELL INSTALLED BY THE 
FORRESTER GROUP 

SHALLOW MONITORING WELL INSTALLED BY BBL 

DEEP MONITORING WELL INSTALLED BY BBL 

SHALLOW MONITORING WEU. CONTAINING 
MEASURABLE MAGENTA SLAG (BBL EE/CA) 

NOTES: 

1. BASE MAP BY ROBERT FRANK SURVEYING, MARCH 2001, 
AT A SCALE OF 1:50. 

2. HORIZONTAL DATUM IS BASED ON SOUTH CAROLINA 
STATE PLANE COORDINATE SYSTEM ZONE J900 NAD 83 
INTERNATIONAL FEET GEOID 99 (CONUS). VERTICAL DATUM 
IS NGVD 29 U.S. SURVEY FEET ACCURATE TD ± 0.5'. 

i . A a LOCATIONS ARE APPROXIMATE. 

• . CONTOURS REPRESENT THICKNESS IN FEET. 

120' 

GRAPHIC SCALE 

2+0' 

FORMER STONO PHOSPHATE WORKS SITE 
CHARLESTON, SOUTH CAROLINA 

REMOVAL ACTION DESIGN WORK PUN 

SLAG ESTIMATED THICKNESS 
IN SATURATED ZONE 

•LASMND, BOUCIC»l£E. WC. 

FIGURE 
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LEGEND: 

FENCE 

APPROXIMATE LOCATION OF HISTORICAL 
STRUCTURES AND AREAS 

WATER FEATURES 

APPROXIMATE TREE UNE ''• ' • •.. 

WETL/kND BOUNDARY ., 

APPROXIMATE PROPERTY UNE *.-

MARSH 

APPROXIMATE UMITS OF MAGENTA STAINED SOILS 

APPROXIMATE UMITS OF MAGENTA SLAG AND GRAVEL 

PHASE I SOIL BORING LOCATION 

PHASE I SOIL BORING CONTAINING 
MEASURABLE MAGENTA SLAG 

SOIL SAMPLE LtXATION (USEPA SEPT. 1999) 

SOIL SAMPLE LOCATION (GEL, OCT. 1996) 

SCML SAMPLE LOCATION 
(SCDHEC PA/SI , MARCH 1998) 

SOIL SAMPLE LOCATION (TFG, FEB. 2000) 

SOIL SAMPLE LOCATION (BBL EE/CA) 

SOIL SAMPLE LOCATION CONTAINS MEASURABLE 
MAGENTA SLAG (BBL EE/CA) 

MONITORING WELL INSTALLED BY GENERAL 
ENGINEERING LABORATORIES 

MONITORING WELL INSTALLED BY THE 
FORRESTER GROUP 

SHALLOW MONITORING WELL INSTALLED BY BBL 

DEEP MONITORING WELL INSTALLED BY BBL 

SHALLOW MONITORING WELL CONTAINING 
MEASURABLE MAGENTA SLAG (BBL EE/CA) 

NOTES: 

1. BASE MAP BY ROBERT FRANK SURVEYING, MARCH 2001, 
AT A SCALE OF 1:50. 

2. HORIZONTAL DATUM IS BASED ON SOUTH CAROUNA 
STATE PLANE COORDINATE SYSTEM ZONE 3900 NAD 83 
INTERNATIONAL FEET GEOID 99 (CONUS). VERTICAL DATUM 
IS NGVD 29 U.S. SURVEY FEET ACCURATE TO ± 0.5'. 

3. ALL LOCATIONS ARE APPROXIMATE. 

4. CONTOURS REPRESENT THICKNESS IN FEET. 

120 

GRAPHIC SCALE 

240' 

FORMER STONO PHOSPHATE WORKS SITE 
CHARLESTON. SOUTH CAROLINA 

REMOVAL ACTION DESIGN WORK PLAN 

SLAG AND MAGENTA-STAINED 
SOIL ESTIMATED THICKNESS 

IN VADOSE ZONE 

BlASMNp, K H O ; f t L K J N C . 
wi^MBiik coMfnn woonomtn 

FIGURE 


